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1. Introduction

1.1 Background

Site Number: A9AP Contract Number: EP­S9­12­01

D.O. Number: 0959 Action Memo Date: 9/28/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: CAN000903494 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at the Panda International Trading (PIT)facility
located at 3570 Fruitland Ave., Maywood, CA.  Fruitland Ave. is a commercial/light manufacturing district.
 The facility holds two businesses, PIT and SOKOR Metals.  PIT is a scrap metal yard that sends scrap
metal out in bulk for recovery.  SOKOR recovers precious metals from printed circuit boards and other
electronics.  The site originally consisted of several buildings, but all were destroyed in the fire.  During the
fire approximately 300 people on   were evacuated. 
From June 16, 1016 to July 11, 2016, EPA conducted emergency response activities in coordination with
Unified Command partners  for the removal residual ash from the streets (Fruitland Ave and  ,
and segments of  ); assessment of the evacuated residential properties;
decontamination of interior and exterior of impacted residential properties; removal of ash from impacted
residential yards; and fencing, stabilization and mitigation measures at the PIT/SOKOR property.  Please
see POLREPS 1­8 for details of these activities.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles County, CA 90702 (Latitude: 33.9961640,
Longitude: ­118.2011630).  To the south of the site is a residential neighborhood of single and multi­family
homes.  To the north, east and west are light industrial/commercial properties.

1.1.2.2 Description of Threat

Please see POLREP No. 1 for initial threat determination.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, during the emergency response phase, START collected samples on the industrial property. 
Analytical results documented concentrations of arsenic, cadmium, chromium, copper, lead, and mercury
above waste and/or risk thresholds.  In addition to this sampling event, EPA and the START
contractor conducted subsequent visits to the site to plan removal activities.  During the visit on September
2, 2016, START estimated the quantities of contaminated debris, scrap metal and soil at the site.  START
documented the presence of ash, debris, drums and totes, electronic waste, universal waste, and batteries.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

After the initial emergency response phase residential cleanup activities were completed, EPA initiated
enforcement proceedings to ascertain PRP ability to conduct removal activities at the industrial property.
Through counsel, the PRPs raised an ability to pay defense and EPA issued CERCLA 104(e) requests for
PRP financial information. Concurrently, EPA began planning for a fund­lead removal action at the site. A
ceiling increase and $2 million exemption action memo was signed on 9/28/16 and EPA began preparations
to re­mobilize for removal activities at the industrial property.

2.1.2 Response Actions to Date

EPA has re­mobilized to the site the site to conduct removal activities on the industrial property.  Work
schedule for onsite activities will be Monday thru Friday from 0700 hours to 1700 hours.  This work
schedule was intended to minimize disruptions to the adjacent residential community.  Security services
have been contracted to monitor the site after working hours.   

10/31 – 11/06, 2016
Personnel onsite: OSCs Musante and Weden, 2 START, 5 ERRS (1 RM, 3 EO, 1 TD, 1 FCA), 1 AIS 

EPA: 
• OSC Weden onsite this week to manage the site. 
• Community Involvement outreach was conducted with residents along the northern block of  . No
concerns or issues     with the work to date were reported. 
• The PRP for PIT visited the site with a potential contractor on Tuesday, 11/2. The PRP requested EPA look
for remains of a     video surveillance system hard drive in the former office area in the eastern area of the
site. Site workers were given a stock     photo of the system and instructed to attempt to identify the item
during solid waste removal. The item was not found. 

START:
• Continued air monitoring around the site perimeter for total particulates and VOCs. 
• Continued air sample collection for metals in dust analysis. 
• Continued personal dust monitoring for site workers engaged in activities with the potential to generate
dusts.
• Collected samples from debris piles for waste characterization. 

ERRS:
• Sorting of debris piles in the eastern area of the site was continued using an excavator with thumb
attachment. 
• Traffic control electronic signboards warning of “trucks entering the roadway” were positioned on Fruitland
Ave. 
• Loading of solid waste for transportation and disposal was begun on 11/2 & 3. Six truckloads of solid
waste were transported     to the Chiquita Canyon Sanitary Landfill in Castaic, CA and 3 truckloads of scrap
metals were transported to S.A. Recycling     in Carson, CA. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA civil investigation has identified two PRPs for the site: the property owner and business operator of PIT
and the business operator of SOKOR.  Both PRPs have claimed an inability to pay for cleanup at the
industrial property.

2.1.4 Progress Metrics

See daily activities description above.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 C & D  solid   15 y3  non­haz
  Chiquita Canyon Landfill ­ Castaic,
CA

2.2 Planning Section

2.2.1 Anticipated Activities

 Removal of solid and hazardous wastes from the industrial property.

2.2.1.1 Planned Response Activities

Construction of a debris screen along the southern property boundary with residential properties.
Effluent dust monitoring and sampling around site perimeter.
Segregation of solid and hazardous waste streams from debris piles at the site.
Offsite transportation and disposal of solid wastes by CalRecycle contractor.
Characterization of residual debris piles for hazardous waste disposal.
Offsite transportation and disposal of hazardous wastes by EPA contractor.
Additional assessment sampling across the site to confirm removal of hazardous substances and/or
identify areas requiring subsurface soils removal.

2.2.1.2 Next Steps

Transportation and disposal of solid waste materials by CalRecycle contractor.
 Segregation of solid and hazardous waste streams from debris piles at the site.

2.2.2 Issues

Coordination with PRP PIT regarding their interest in fire cause investigation and recovery of unburned
"business inventory" from the property.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Costs below are the estimated cumulative costs to date for emergency response phase and removal phase
actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,000,000.00 $1,006,061.00 $993,939.00 49.70%

IAGs ­ PST $150,000.00 $40,000.00 $110,000.00 73.33%

START $1,000,000.00 $490,000.00 $510,000.00 51.00%

SERAS $150,000.00 $30,000.00 $120,000.00 80.00%

Intramural Costs

USEPA ­ Direct $160,000.00 $80,000.00 $80,000.00 50.00%

USEPA ­ InDirect $2,300,000.00 $0.00 $2,300,000.00 100.00%

Total Site Costs $5,760,000.00 $1,646,061.00 $4,113,939.00 71.42%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Unified command was dissolved after the return of information packets to affected residents of  .  EPA
is now the lead agency for removal actions at the industrial property. 

3.2 Cooperating Agencies

California Department of Resource Recycling and Recovery (CalRecycle) is participating in removal activities on
the industrial property by providing offsite transportation and disposal of solid waste materials.  CalRecycle
contractor American Integrated Services, Inc. (AIS) will be providing these services.

CDC/ATSDR ERP: OSC Musante requested a consultation to provide an action level for fugitive total dust at the
site.  ATSDR recommends an action level for respirable particulate matter protective of public health of 150

ug/m3 PM10 based on the California Ambient Air Quality Standards (CAAQS) calculated for an 8­hour workday

(50 ug/m3 PM10 24­hour).  Continuous real time air monitoring should be conducted in the hot zone as well as

the perimeter fence line and in the residential areas to ensure concentrations do not exceed an average of 150

ug/m3 PM10 or a ceiling of 279 ug/m3. At these concentrations, dust suppression methods should be in place
to prevent migration of fugitive air emissions.

4. Personnel On Site

Please see the operations section.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at www.epa.gov/ca/response­fruitland­avenue­magnesium­fire

6.2 Reporting Schedule

 POLREPs will be distributed weekly on Tuesdays to describe activities of the previous week.  The next
POLREP will be sent on November 15, 2016

7. Situational Reference Materials

See the IAPs in Documents Section.
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1. Introduction

1.1 Background

Site Number: A9AP Contract Number: EP­S9­12­01

D.O. Number: 0959 Action Memo Date: 9/28/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:
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ERNS No.: State Notification:
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1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at the Panda International Trading (PIT)facility
located at 3570 Fruitland Ave., Maywood, CA.  Fruitland Ave. is a commercial/light manufacturing district.
 The facility holds two businesses, PIT and SOKOR Metals.  PIT is a scrap metal yard that sends scrap
metal out in bulk for recovery.  SOKOR recovers precious metals from printed circuit boards and other
electronics.  The site originally consisted of several buildings, but all were destroyed in the fire.  During the
fire approximately 300 people on   were evacuated. 
From June 16, 1016 to July 11, 2016, EPA conducted emergency response activities in coordination with
Unified Command partners  for the removal residual ash from the streets (Fruitland Ave and  ,
and segments of  ); assessment of the evacuated residential properties;
decontamination of interior and exterior of impacted residential properties; removal of ash from impacted
residential yards; and fencing, stabilization and mitigation measures at the PIT/SOKOR property.  Please
see POLREPS 1­8 for details of these activities.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles County, CA 90702 (Latitude: 33.9961640,
Longitude: ­118.2011630).  To the south of the site is a residential neighborhood of single and multi­family
homes.  To the north, east and west are light industrial/commercial properties.

1.1.2.2 Description of Threat

Please see POLREP No. 1 for initial threat determination.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, during the emergency response phase, START collected samples on the industrial property. 
Analytical results documented concentrations of arsenic, cadmium, chromium, copper, lead, and mercury
above waste and/or risk thresholds.  In addition to this sampling event, EPA and the START
contractor conducted subsequent visits to the site to plan removal activities.  During the visit on September
2, 2016, START estimated the quantities of contaminated debris, scrap metal and soil at the site.  START
documented the presence of ash, debris, drums and totes, electronic waste, universal waste, and batteries.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

After the initial emergency response phase residential cleanup activities were completed, EPA initiated
enforcement proceedings to ascertain PRP ability to conduct removal activities at the industrial property.
Through counsel, the PRPs raised an ability to pay defense and EPA issued CERCLA 104(e) requests for
PRP financial information. Concurrently, EPA began planning for a fund­lead removal action at the site. A
ceiling increase and $2 million exemption action memo was signed on 9/28/16 and EPA began preparations
to re­mobilize for removal activities at the industrial property.

2.1.2 Response Actions to Date

EPA has re­mobilized to the site the site to conduct removal activities on the industrial property.  Work
schedule for onsite activities will be Monday thru Friday from 0700 hours to 1700 hours.  This work
schedule was intended to minimize disruptions to the adjacent residential community.  Security services
have been contracted to monitor the site after working hours.   

10/31 – 11/06, 2016
Personnel onsite: OSCs Musante and Weden, 2 START, 5 ERRS (1 RM, 3 EO, 1 TD, 1 FCA), 1 AIS 

EPA: 
• OSC Weden onsite this week to manage the site. 
• Community Involvement outreach was conducted with residents along the northern block of  . No
concerns or issues     with the work to date were reported. 
• The PRP for PIT visited the site with a potential contractor on Tuesday, 11/2. The PRP requested EPA look
for remains of a     video surveillance system hard drive in the former office area in the eastern area of the
site. Site workers were given a stock     photo of the system and instructed to attempt to identify the item
during solid waste removal. The item was not found. 

START:
• Continued air monitoring around the site perimeter for total particulates and VOCs. 
• Continued air sample collection for metals in dust analysis. 
• Continued personal dust monitoring for site workers engaged in activities with the potential to generate
dusts.
• Collected samples from debris piles for waste characterization. 

ERRS:
• Sorting of debris piles in the eastern area of the site was continued using an excavator with thumb
attachment. 
• Traffic control electronic signboards warning of “trucks entering the roadway” were positioned on Fruitland
Ave. 
• Loading of solid waste for transportation and disposal was begun on 11/2 & 3. Six truckloads of solid
waste were transported     to the Chiquita Canyon Sanitary Landfill in Castaic, CA and 3 truckloads of scrap
metals were transported to S.A. Recycling     in Carson, CA. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA civil investigation has identified two PRPs for the site: the property owner and business operator of PIT
and the business operator of SOKOR.  Both PRPs have claimed an inability to pay for cleanup at the
industrial property.

2.1.4 Progress Metrics

See daily activities description above.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 C & D  solid   15 y3  non­haz
  Chiquita Canyon Landfill ­ Castaic,
CA

2.2 Planning Section

2.2.1 Anticipated Activities

 Removal of solid and hazardous wastes from the industrial property.

2.2.1.1 Planned Response Activities

Construction of a debris screen along the southern property boundary with residential properties.
Effluent dust monitoring and sampling around site perimeter.
Segregation of solid and hazardous waste streams from debris piles at the site.
Offsite transportation and disposal of solid wastes by CalRecycle contractor.
Characterization of residual debris piles for hazardous waste disposal.
Offsite transportation and disposal of hazardous wastes by EPA contractor.
Additional assessment sampling across the site to confirm removal of hazardous substances and/or
identify areas requiring subsurface soils removal.

2.2.1.2 Next Steps

Transportation and disposal of solid waste materials by CalRecycle contractor.
 Segregation of solid and hazardous waste streams from debris piles at the site.

2.2.2 Issues

Coordination with PRP PIT regarding their interest in fire cause investigation and recovery of unburned
"business inventory" from the property.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Costs below are the estimated cumulative costs to date for emergency response phase and removal phase
actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,000,000.00 $1,006,061.00 $993,939.00 49.70%

IAGs ­ PST $150,000.00 $40,000.00 $110,000.00 73.33%

START $1,000,000.00 $490,000.00 $510,000.00 51.00%

SERAS $150,000.00 $30,000.00 $120,000.00 80.00%

Intramural Costs

USEPA ­ Direct $160,000.00 $80,000.00 $80,000.00 50.00%

USEPA ­ InDirect $2,300,000.00 $0.00 $2,300,000.00 100.00%

Total Site Costs $5,760,000.00 $1,646,061.00 $4,113,939.00 71.42%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Unified command was dissolved after the return of information packets to affected residents of  .  EPA
is now the lead agency for removal actions at the industrial property. 

3.2 Cooperating Agencies

California Department of Resource Recycling and Recovery (CalRecycle) is participating in removal activities on
the industrial property by providing offsite transportation and disposal of solid waste materials.  CalRecycle
contractor American Integrated Services, Inc. (AIS) will be providing these services.

CDC/ATSDR ERP: OSC Musante requested a consultation to provide an action level for fugitive total dust at the
site.  ATSDR recommends an action level for respirable particulate matter protective of public health of 150

ug/m3 PM10 based on the California Ambient Air Quality Standards (CAAQS) calculated for an 8­hour workday

(50 ug/m3 PM10 24­hour).  Continuous real time air monitoring should be conducted in the hot zone as well as

the perimeter fence line and in the residential areas to ensure concentrations do not exceed an average of 150

ug/m3 PM10 or a ceiling of 279 ug/m3. At these concentrations, dust suppression methods should be in place
to prevent migration of fugitive air emissions.

4. Personnel On Site

Please see the operations section.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at www.epa.gov/ca/response­fruitland­avenue­magnesium­fire

6.2 Reporting Schedule

 POLREPs will be distributed weekly on Tuesdays to describe activities of the previous week.  The next
POLREP will be sent on November 15, 2016

7. Situational Reference Materials

See the IAPs in Documents Section.
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To: Harry Allen, EPA Region 9
Dan Meer, EPA Region 9
Enrique Manzanilla, EPA Region 9

From: Jason Musante, OSC 

Date: 11/8/2016 

Reporting Period: 10/31/16 ­ 11/22/16 

1. Introduction

1.1 Background

Site Number: A9AP Contract Number: EP­S9­12­01

D.O. Number: 0959 Action Memo Date: 9/28/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: CAN000903494 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at the Panda International Trading (PIT)facility
located at 3570 Fruitland Ave., Maywood, CA.  Fruitland Ave. is a commercial/light manufacturing district.
 The facility holds two businesses, PIT and SOKOR Metals.  PIT is a scrap metal yard that sends scrap
metal out in bulk for recovery.  SOKOR recovers precious metals from printed circuit boards and other
electronics.  The site originally consisted of several buildings, but all were destroyed in the fire.  During the
fire approximately 300 people on   were evacuated. 
From June 16, 1016 to July 11, 2016, EPA conducted emergency response activities in coordination with
Unified Command partners  for the removal residual ash from the streets (Fruitland Ave and  ,
and segments of  ); assessment of the evacuated residential properties;
decontamination of interior and exterior of impacted residential properties; removal of ash from impacted
residential yards; and fencing, stabilization and mitigation measures at the PIT/SOKOR property.  Please
see POLREPS 1­8 for details of these activities.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles County, CA 90702 (Latitude: 33.9961640,
Longitude: ­118.2011630).  To the south of the site is a residential neighborhood of single and multi­family
homes.  To the north, east and west are light industrial/commercial properties.

1.1.2.2 Description of Threat

Please see POLREP No. 1 for initial threat determination.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, during the emergency response phase, START collected samples on the industrial property. 
Analytical results documented concentrations of arsenic, cadmium, chromium, copper, lead, and mercury
above waste and/or risk thresholds.  In addition to this sampling event, EPA and the START
contractor conducted subsequent visits to the site to plan removal activities.  During the visit on September
2, 2016, START estimated the quantities of contaminated debris, scrap metal and soil at the site.  START
documented the presence of ash, debris, drums and totes, electronic waste, universal waste, and batteries.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

After the initial emergency response phase residential cleanup activities were completed, EPA initiated
enforcement proceedings to ascertain PRP ability to conduct removal activities at the industrial property.
Through counsel, the PRPs raised an ability to pay defense and EPA issued CERCLA 104(e) requests for
PRP financial information. Concurrently, EPA began planning for a fund­lead removal action at the site. A
ceiling increase and $2 million exemption action memo was signed on 9/28/16 and EPA began preparations
to re­mobilize for removal activities at the industrial property.

2.1.2 Response Actions to Date

EPA has re­mobilized to the site the site to conduct removal activities on the industrial property.  Work
schedule for onsite activities will be Monday thru Friday from 0700 hours to 1700 hours.  This work
schedule was intended to minimize disruptions to the adjacent residential community.  Security services
have been contracted to monitor the site after working hours.   

10/31 – 11/06, 2016
Personnel onsite: OSCs Musante and Weden, 2 START, 5 ERRS (1 RM, 3 EO, 1 TD, 1 FCA), 1 AIS 

EPA: 
• OSC Weden onsite this week to manage the site. 
• Community Involvement outreach was conducted with residents along the northern block of  . No
concerns or issues     with the work to date were reported. 
• The PRP for PIT visited the site with a potential contractor on Tuesday, 11/2. The PRP requested EPA look
for remains of a     video surveillance system hard drive in the former office area in the eastern area of the
site. Site workers were given a stock     photo of the system and instructed to attempt to identify the item
during solid waste removal. The item was not found. 

START:
• Continued air monitoring around the site perimeter for total particulates and VOCs. 
• Continued air sample collection for metals in dust analysis. 
• Continued personal dust monitoring for site workers engaged in activities with the potential to generate
dusts.
• Collected samples from debris piles for waste characterization. 

ERRS:
• Sorting of debris piles in the eastern area of the site was continued using an excavator with thumb
attachment. 
• Traffic control electronic signboards warning of “trucks entering the roadway” were positioned on Fruitland
Ave. 
• Loading of solid waste for transportation and disposal was begun on 11/2 & 3. Six truckloads of solid
waste were transported     to the Chiquita Canyon Sanitary Landfill in Castaic, CA and 3 truckloads of scrap
metals were transported to S.A. Recycling     in Carson, CA. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA civil investigation has identified two PRPs for the site: the property owner and business operator of PIT
and the business operator of SOKOR.  Both PRPs have claimed an inability to pay for cleanup at the
industrial property.

2.1.4 Progress Metrics

See daily activities description above.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 C & D  solid   15 y3  non­haz
  Chiquita Canyon Landfill ­ Castaic,
CA

2.2 Planning Section

2.2.1 Anticipated Activities

 Removal of solid and hazardous wastes from the industrial property.

2.2.1.1 Planned Response Activities

Construction of a debris screen along the southern property boundary with residential properties.
Effluent dust monitoring and sampling around site perimeter.
Segregation of solid and hazardous waste streams from debris piles at the site.
Offsite transportation and disposal of solid wastes by CalRecycle contractor.
Characterization of residual debris piles for hazardous waste disposal.
Offsite transportation and disposal of hazardous wastes by EPA contractor.
Additional assessment sampling across the site to confirm removal of hazardous substances and/or
identify areas requiring subsurface soils removal.

2.2.1.2 Next Steps

Transportation and disposal of solid waste materials by CalRecycle contractor.
 Segregation of solid and hazardous waste streams from debris piles at the site.

2.2.2 Issues

Coordination with PRP PIT regarding their interest in fire cause investigation and recovery of unburned
"business inventory" from the property.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Costs below are the estimated cumulative costs to date for emergency response phase and removal phase
actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,000,000.00 $1,006,061.00 $993,939.00 49.70%

IAGs ­ PST $150,000.00 $40,000.00 $110,000.00 73.33%

START $1,000,000.00 $490,000.00 $510,000.00 51.00%

SERAS $150,000.00 $30,000.00 $120,000.00 80.00%

Intramural Costs

USEPA ­ Direct $160,000.00 $80,000.00 $80,000.00 50.00%

USEPA ­ InDirect $2,300,000.00 $0.00 $2,300,000.00 100.00%

Total Site Costs $5,760,000.00 $1,646,061.00 $4,113,939.00 71.42%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Unified command was dissolved after the return of information packets to affected residents of  .  EPA
is now the lead agency for removal actions at the industrial property. 

3.2 Cooperating Agencies

California Department of Resource Recycling and Recovery (CalRecycle) is participating in removal activities on
the industrial property by providing offsite transportation and disposal of solid waste materials.  CalRecycle
contractor American Integrated Services, Inc. (AIS) will be providing these services.

CDC/ATSDR ERP: OSC Musante requested a consultation to provide an action level for fugitive total dust at the
site.  ATSDR recommends an action level for respirable particulate matter protective of public health of 150

ug/m3 PM10 based on the California Ambient Air Quality Standards (CAAQS) calculated for an 8­hour workday

(50 ug/m3 PM10 24­hour).  Continuous real time air monitoring should be conducted in the hot zone as well as

the perimeter fence line and in the residential areas to ensure concentrations do not exceed an average of 150

ug/m3 PM10 or a ceiling of 279 ug/m3. At these concentrations, dust suppression methods should be in place
to prevent migration of fugitive air emissions.

4. Personnel On Site

Please see the operations section.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at www.epa.gov/ca/response­fruitland­avenue­magnesium­fire

6.2 Reporting Schedule

 POLREPs will be distributed weekly on Tuesdays to describe activities of the previous week.  The next
POLREP will be sent on November 15, 2016

7. Situational Reference Materials

See the IAPs in Documents Section.
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1. Introduction

1.1 Background

Site Number: A9AP Contract Number: EP­S9­12­01

D.O. Number: 0959 Action Memo Date: 9/28/2016

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2016 Start Date: 6/14/2016

Demob Date: Completion Date:

CERCLIS ID: CAN000903494 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Magnesium fire at a metal recycling and stripping company.

1.1.2 Site Description

On June 14, 2016 at approximately 0200 hours, a fire started at the Panda International Trading (PIT)facility
located at 3570 Fruitland Ave., Maywood, CA.  Fruitland Ave. is a commercial/light manufacturing district.
 The facility holds two businesses, PIT and SOKOR Metals.  PIT is a scrap metal yard that sends scrap
metal out in bulk for recovery.  SOKOR recovers precious metals from printed circuit boards and other
electronics.  The site originally consisted of several buildings, but all were destroyed in the fire.  During the
fire approximately 300 people on   were evacuated. 
From June 16, 1016 to July 11, 2016, EPA conducted emergency response activities in coordination with
Unified Command partners  for the removal residual ash from the streets (Fruitland Ave and  ,
and segments of  ); assessment of the evacuated residential properties;
decontamination of interior and exterior of impacted residential properties; removal of ash from impacted
residential yards; and fencing, stabilization and mitigation measures at the PIT/SOKOR property.  Please
see POLREPS 1­8 for details of these activities.

1.1.2.1 Location

The site is located at 3570 Fruitland Ave., Maywood, Los Angeles County, CA 90702 (Latitude: 33.9961640,
Longitude: ­118.2011630).  To the south of the site is a residential neighborhood of single and multi­family
homes.  To the north, east and west are light industrial/commercial properties.

1.1.2.2 Description of Threat

Please see POLREP No. 1 for initial threat determination.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On June 23, during the emergency response phase, START collected samples on the industrial property. 
Analytical results documented concentrations of arsenic, cadmium, chromium, copper, lead, and mercury
above waste and/or risk thresholds.  In addition to this sampling event, EPA and the START
contractor conducted subsequent visits to the site to plan removal activities.  During the visit on September
2, 2016, START estimated the quantities of contaminated debris, scrap metal and soil at the site.  START
documented the presence of ash, debris, drums and totes, electronic waste, universal waste, and batteries.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

After the initial emergency response phase residential cleanup activities were completed, EPA initiated
enforcement proceedings to ascertain PRP ability to conduct removal activities at the industrial property.
Through counsel, the PRPs raised an ability to pay defense and EPA issued CERCLA 104(e) requests for
PRP financial information. Concurrently, EPA began planning for a fund­lead removal action at the site. A
ceiling increase and $2 million exemption action memo was signed on 9/28/16 and EPA began preparations
to re­mobilize for removal activities at the industrial property.

2.1.2 Response Actions to Date

EPA has re­mobilized to the site the site to conduct removal activities on the industrial property.  Work
schedule for onsite activities will be Monday thru Friday from 0700 hours to 1700 hours.  This work
schedule was intended to minimize disruptions to the adjacent residential community.  Security services
have been contracted to monitor the site after working hours.   

10/31 – 11/06, 2016
Personnel onsite: OSCs Musante and Weden, 2 START, 5 ERRS (1 RM, 3 EO, 1 TD, 1 FCA), 1 AIS 

EPA: 
• OSC Weden onsite this week to manage the site. 
• Community Involvement outreach was conducted with residents along the northern block of  . No
concerns or issues     with the work to date were reported. 
• The PRP for PIT visited the site with a potential contractor on Tuesday, 11/2. The PRP requested EPA look
for remains of a     video surveillance system hard drive in the former office area in the eastern area of the
site. Site workers were given a stock     photo of the system and instructed to attempt to identify the item
during solid waste removal. The item was not found. 

START:
• Continued air monitoring around the site perimeter for total particulates and VOCs. 
• Continued air sample collection for metals in dust analysis. 
• Continued personal dust monitoring for site workers engaged in activities with the potential to generate
dusts.
• Collected samples from debris piles for waste characterization. 

ERRS:
• Sorting of debris piles in the eastern area of the site was continued using an excavator with thumb
attachment. 
• Traffic control electronic signboards warning of “trucks entering the roadway” were positioned on Fruitland
Ave. 
• Loading of solid waste for transportation and disposal was begun on 11/2 & 3. Six truckloads of solid
waste were transported     to the Chiquita Canyon Sanitary Landfill in Castaic, CA and 3 truckloads of scrap
metals were transported to S.A. Recycling     in Carson, CA. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

EPA civil investigation has identified two PRPs for the site: the property owner and business operator of PIT
and the business operator of SOKOR.  Both PRPs have claimed an inability to pay for cleanup at the
industrial property.

2.1.4 Progress Metrics

See daily activities description above.

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 C & D  solid  15 y3  non­haz
 Chiquita Canyon Landfill ­ Castaic,
CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 Scrap metal  solid  15 y3  non­haz  SA Recycling ­ Carson, CA

 C & D  solid   15 y3  non­haz
  Chiquita Canyon Landfill ­ Castaic,
CA

2.2 Planning Section

2.2.1 Anticipated Activities

 Removal of solid and hazardous wastes from the industrial property.

2.2.1.1 Planned Response Activities

Construction of a debris screen along the southern property boundary with residential properties.
Effluent dust monitoring and sampling around site perimeter.
Segregation of solid and hazardous waste streams from debris piles at the site.
Offsite transportation and disposal of solid wastes by CalRecycle contractor.
Characterization of residual debris piles for hazardous waste disposal.
Offsite transportation and disposal of hazardous wastes by EPA contractor.
Additional assessment sampling across the site to confirm removal of hazardous substances and/or
identify areas requiring subsurface soils removal.

2.2.1.2 Next Steps

Transportation and disposal of solid waste materials by CalRecycle contractor.
 Segregation of solid and hazardous waste streams from debris piles at the site.

2.2.2 Issues

Coordination with PRP PIT regarding their interest in fire cause investigation and recovery of unburned
"business inventory" from the property.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

Costs below are the estimated cumulative costs to date for emergency response phase and removal phase
actions.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $2,000,000.00 $1,006,061.00 $993,939.00 49.70%

IAGs ­ PST $150,000.00 $40,000.00 $110,000.00 73.33%

START $1,000,000.00 $490,000.00 $510,000.00 51.00%

SERAS $150,000.00 $30,000.00 $120,000.00 80.00%

Intramural Costs

USEPA ­ Direct $160,000.00 $80,000.00 $80,000.00 50.00%

USEPA ­ InDirect $2,300,000.00 $0.00 $2,300,000.00 100.00%

Total Site Costs $5,760,000.00 $1,646,061.00 $4,113,939.00 71.42%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

Unified command was dissolved after the return of information packets to affected residents of  .  EPA
is now the lead agency for removal actions at the industrial property. 

3.2 Cooperating Agencies

California Department of Resource Recycling and Recovery (CalRecycle) is participating in removal activities on
the industrial property by providing offsite transportation and disposal of solid waste materials.  CalRecycle
contractor American Integrated Services, Inc. (AIS) will be providing these services.

CDC/ATSDR ERP: OSC Musante requested a consultation to provide an action level for fugitive total dust at the
site.  ATSDR recommends an action level for respirable particulate matter protective of public health of 150

ug/m3 PM10 based on the California Ambient Air Quality Standards (CAAQS) calculated for an 8­hour workday

(50 ug/m3 PM10 24­hour).  Continuous real time air monitoring should be conducted in the hot zone as well as

the perimeter fence line and in the residential areas to ensure concentrations do not exceed an average of 150

ug/m3 PM10 or a ceiling of 279 ug/m3. At these concentrations, dust suppression methods should be in place
to prevent migration of fugitive air emissions.

4. Personnel On Site

Please see the operations section.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The website for this site is located www.epaosc.org/FruitlandMgFire.

Additionally, site for the public has been set up at www.epa.gov/ca/response­fruitland­avenue­magnesium­fire

6.2 Reporting Schedule

 POLREPs will be distributed weekly on Tuesdays to describe activities of the previous week.  The next
POLREP will be sent on November 15, 2016

7. Situational Reference Materials

See the IAPs in Documents Section.

www.epaosc.org/FruitlandMgFire.
http://publichealth.lacounty.gov/media/fire/
http://www.epa.gov/ca/response-fruitland-avenue-magnesium-fire



